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Subject: POLREP #8 
Final 
Markham Dump 
B5WK 
Markham, IL 
Latitude: 41.5979794 Longitude: -87.6728209 

To: 
From: Steven Faryan, On-Scene Coordinator 
Date: 12/2/2011 
Reporting Period: 6/23/2011 through 10/03/2011 

1. Introduction 
1.1 Background 

Site Number: B5VVIC 
D.O. Number: 0061 

Response Authority: CERCLA 
Response Lead: EPA 
NPL Status: Non NPL 
Mobilization Date: 4/11/2011 
Demob Date: 7/1/2011 
CERCLIS ID: ILN000510534 
ERNS No.: 
FPN#:  

Contract Number: EP-S5-09-05 
Action Memo Date: 3/11/2011 
Response Type: Time-Critical 
Incident Category: Removal Action 

Operable Unit: 
Start Date: 4/11/2011 
Completion Date: 10/3/2011 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

1.1.1 Incident Category 
Abandoned Open Dump 

1.1.2 Site Description 
See POLREP # 1-7 

1.1.2.1 Location 
See POLREP # 1-7 

1.1.2.2 Description of Threat 
See POLREP # 1-7 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
See POLREP # 1-7 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 

2.1.2 Response Actions to Date 

U.S EPA and the ERRS contractor, Environmental Restoration (ER), have staged, sampled and run HazCat analysis 
on 110 containers. The compatible waste groups: corrosive liquids, corrosive solids, acids, combustible liquids, base 
neutral liquids, and base neutral solids were composited in DOT approved containers. The disposal was awarded to 
Phillips Services who brokeered the waste to different facilities for disposal. Profiles were prepared and submitted for 
approval. The drums and containers were shipped off Site to Petro-Chem Processing Group in Detroit, MI. In total, 
approximately 1,500 gallons of liquid hazardous materials and approximately 900 pounds of solid hazardous 
materials were shipped off site. 

The loading, transport and disposal of the treated soil was initiated on June 13, 2011, and was completed on June 23, 
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2011. A total of 2,474.71 tons of stabilized soil was transported and disposed of at Republic Services Newton County 
Landfill in Brook Indiana. 

Confirmation samples were collected from the excavation area to determine the remaining levels of lead in the soil 
prior to backfilling. Additionally, screening of the soil with an Innovx XRF unit was performed to determine metal 
levels in the soil. Some of the excavated grids were not able to be excavated to the industrial clean up standard of 
800 ppm lead due to a perched groundwater table. An orange snow fence marker was put in place where the 
cleanup objective was not acheived and the area covered with clean fill. In total, 1,500 cubic yards of clean fill 
(provided by the City of Markham) were utilized in the excavation area. The excavation area was then seeded with 
grass and wild flower seed, also provided by the City of Markham. 

All field personnel and equipment were decontaminated on Site and demobilized on July 1, 2011. 

A press event was held on June 23, 2011, to provide a site update and prepare for close out of the U.S. EPA action 
and transition of the site back to the City of Markham. The City of Markham will continue to provide security and 
prevent dumping at the site and follow other provisions of the order they have agreed to with the Illinois Attorney 
General's office. 

U.S. EPA has worked on deleloping Maps, plot data and has worked with IEPA and the City of Markham to address 
Post Removal Site Control. IEPA has requested a full Remedial Investiagation of the property and the samples 
collected by USEPA and screeing with the XRF unit was plotted on maps to assist in the Remedial Investiation. Data 
collected from confiramtion samples was QA/QC and maps provide to the City of Markham and IEPA on September 
29,2011 

In addition, the final daily cost summary's and final invoices were reviewed and approved by US EPA On-Scene 
Coordinator on October 3, 2011. Site files were transferred to the Region 5 Reconds Center. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)was 
See Enforcement Confidential Section in Action Memo 

2.1.4 Progress Metrics 

Waste Stream Medium Quantity 
Manifest 
# Treatment Disposal 

Special Waste, 
Stabilized Soil, Cut 
Drums, inorganic 
salts 

soil 2016 tons NA 
On-Site Free 3% 
Free Flow 100 

Republic Services, 
Newton County 
Landfill, Brook, 
Indiana 

Waste, Toxic, Liquid, 
Corrosive, Inorganic, 
Arsenic 

liquid 200 gallons 
008500312 Ix  

Petro-Chem 
Processing Group, 
Detroit, MI 

Waste, Corrosive 
Liquid, Hydrochloric 
Acid 

liquid 150 gallons 008500312 j jic  
Petro-Chem 
Processing Group, 
Detroit, MI 

Waste, Oxidizing 
solid, PGII 

solid 165 pounds j
0
j
08
K

500312 
Petro-Chem 
Processing Group, 
Detroit, MI 

Waste, Toxic, 
Liquids, Organic, 
Lead 

liquid 100 gallons 008500312 j JK  
Petro-Chem 
Processing Group, 
Detroit, MI 

Non DOT, Non RCRA 
Regulated Liquids liquid 50 gallons 008500312 j JK  

Petro-Chem 
Processing Group, 
Detroit, MI 

Non DOT, Non RCRA 
Regulated Liquids liquid 300 gallons 008500312 j JK  

Petro-Chem 
Processing Group, 
Detroit, MI 

Non DOT, Non RCRA 
Regulated Liquids liquid 300 gallons 

008500312 j JK  
Petro-Chem 
Processing Group, 
Detroit, MI 

Waste, Oxidizing, 
Solid, PGII solid 660 pounds 008500312 j JK  

Petro-Chem 
Processing Group, 
Detroit, MI 

Waste, Toxic, 
Liquids, 
Organic, Lead 

liquid 50 gallons 008500312 j JK  
Petro-Chem 
Processing Group, 
Detroit, MI 

Non DOT, Non RCRA 
Regulated Liquids liquid 50 gallons 008500312 Inc  

Petro-Chem 
Processing Group, 
Detroit, MI 

R5 Priorities Summary 

• 
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This is an 
Integrated River 
Assessment. 
The numbers 
should overlap. 

Miles of river systems cleaned and/or restored na 

Cubic yards of contaminated sediments removed and/or capped na 

Gallons of oil/water recovered na 

Acres of soil/sediment cleaned up in floodplains and riverbanks na 

Stand Alone 
Assessment 

Acres Protected 4 

Number of contaminated residential yards cleaned up 0 

Human Health Exposures Avoided 1,000 

Number of workers on site 6 

2.2 Planning Section 

2.2.1 Anticipated Activities 
None 

2.2.1.1 Planned Response Activities 
None 

2.2.1.2 Next Steps 
Security measures such as security cameras and increased police activity have been put in place by the City of 
Markham. These are meant to prevent/deter future dumping on the property. 

2.2.2 Issues 
High Water table in the excavation area has prevented the removal of all of the lead and chromium contaminated soil 
to levels below the Industrial Standards. A marker fabric (snow fence) has been used to delineate the material left in 
place and clean fill has been graded over the area to prevent any direct contact threat. A deed restriction will have to 
be placed in the title by the City of Markham and any future development of the property will have to consider this in 
the planning and design. IEPA is working with the City of Markham to concuct a full Remedial Investigation of the 
property. This work will be conducted in 2012. 

IEPA has a current order with the City of Markham for security at the site and this will be utilized to have the City 
place a deed restriction on the Title for the excavation area where some contamination will remain due to the high 
water table. The City of Markham will conduct additional Remedial Investiagions of the property and will conduct this 
work under the existing order with the Illinois Attorney General and IEPA. 

2.3 Logistics Section 

NA 

2.4 Finance Section 

2.4.1 Narrative 
Final Invoices were submitted and approved in October 2011 to close out the delivery order with the 
contractor ER LLC. 
No additional site costs are expected. 

2.5 Other Command Staff 

2.5.1 Safety Officer 
Site HASP is on-site and daily safety plan meetings were conducted. The Site-specific HASP was modified to allow 
Level D personnel protection in the lead exacavation zone. No dust was detected above action levels with personnal 
data ram. Air Sample pumps were deployed to monitor dust and lead and chromium in the work zone. Lead and 
chromium results were received on air samples and results were below threshold limit values for lead and chromium. 
Lead blood samples will be collected from personnel at job end. 

2.6 Liaison Officer 
NA 

2.7 Information Officer 

2.7.1 Public Information Officer 
A web site has been established on the US EPA Region 5 web site to keep the public and press informed on the 
progress of the removal action 

2.7.2 Community Involvement Coordinator 
A press event was held on June 23, 2011. IEPA, USEPA, the City of Markham and Illinois Attorney Generals office 
and Jesse Jackson Jr. congressional office were notified of the event and invited to participate. The Chicago Tribune 
was on site and will run an article on the clean up. IEPA attended the press brief along with the City of Markham and 
one of the Markham alderman. 
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3. Participating Entities 

3.1 Unified Command 

3.2 Cooperating Agencies 
IEPA 
Illinois Attorney Generals Office 
Village of Markham 

4. Personnel On Site 
all personnel was demobilized and the work covered in the POLREP was done in the office. 

5. Definition of Terms 

No information available at this time. 

6. Additional sources of information 

6.1 Internet location of additional information/report 
IEPA Web Site: http://www.epall.us/ 
USEPA Web Site: 

http://www.epa.gov/region5/cleanu_p/markham/index.html  

6.2 Reporting Schedule 

7. Situational Reference Materials 

No information available at this time. 

I web sites I regional web sites Iarstte I bulletins IImsss I documents I PoliSitreos I contacts I links I 

http://www.epaosc.org/site/sitrep  profile.aspx?site id-6827 6/15/2012 


	Page 1
	Page 2
	Page 3
	Page 4

